

# CSVT NORTHERN SECTION STATUS AND SCHEDULE

## 1<sup>st</sup> Contract — River Bridge

- ◆ Awarded October 2015 — Trumbull Corporation — \$156 million
- ◆ Work began January 2016 — 40% complete



*CSVT/PA 147 Interchange at Ridge Road*



*River Bridge Piers 4 and 5*

## 2<sup>nd</sup> Contract — Earthwork/Structures North of River

- ◆ Awarded October 2016 — Trumbull Corporation — \$61 million
- ◆ Work began November 2016 — 35% complete

## 3<sup>rd</sup> Contract — Earthwork/Structures South of River (US 15 Interchange)

- ◆ Awarded April 2017 — New Enterprise Stone & Lime — \$37 million



*CSVT/US 15 Interchange*

## 4th Contract — Paving

- ◆ Anticipated bid opening — 2019

## Overall

- ◆ Anticipated Completion — 2021