



For Immediate Release
December 22, 2017

CSV T Update for Upcoming Week

Montoursville, PA – Work is progressing on the Northern Section of the Central Susquehanna Valley Transportation (CSV T) project in Northumberland, Union and Snyder counties as follows:

Winfield Interchange:

No work will be performed at the Winfield Interchange next week. There will be no traffic restrictions on Route 15 southbound.

Work will begin again the week of January 2, at which time daylight lane restrictions on Route 15 southbound and blasting with intermittent stoppages in both directions will resume.

Northumberland County:

Route 147 traffic has been switched to a temporary crossover to the new northbound bridge over Chillisquaque Creek. The crossover is needed so the existing bridge can be removed and a new southbound bridge can be built.

No work will be performed on the Northumberland County side of the project next week. Work will resume the week of January 2.

River Bridge:

Construction of Piers 1 through 8 will continue on the west side of the river. Piers 4 and 5 are completed.

Concrete was placed at the abutment on the east side of the river. Construction of the abutment wall is expected to begin within the next two weeks.

For more information on the CSV T project, please visit www.csvt.com.

Motorists can check conditions on more than 40,000 roadway miles by visiting www.511PA.com. 511PA, which is free and available 24 hours a day, provides traffic delay warnings, weather forecasts, traffic speed information and access to more than 850 traffic cameras.

511PA is also available through a smartphone application for iPhone and Android devices, by calling 5-1-1, or by following regional Twitter alerts accessible on the 511PA website.

MEDIA CONTACT: Dave Thompson, 570-368-4202

###