



**For Immediate Release
August 24, 2018**

CSVT Update for Upcoming Week

Montoursville, PA – Work is progressing on the Northern Section of the Central Susquehanna Valley Transportation (CSVT) project in Northumberland, Union and Snyder counties as follows:

River Bridge:

The contractor, Trumbull Corporation, will continue work on the CSVT river bridge.

Construction of Piers 1 through 8 are substantially complete. Construction continues on Piers 9, 10, 12, 13 and 14.

Steel girders are set on spans 5 through 8. Erection of span 4 will continue next week.

Winfield Interchange:

The contractor, New Enterprise Stone & Lime Co., Inc., will continue repairs to the bridges over existing Route 15.

They will continue to work on the other two bridges on the project.

Route 15 northbound remains reduced to a single lane so the contractor can complete reconstruction of existing Route 15. The contractor is paving the existing Route 15 northbound lanes and shoulders. Watch for trucks entering and exiting the construction area.

The contractor plans to work on Saturday, weather pending.

Single lane conditions for both northbound and southbound are expected to remain in place for most of the construction season. Wide loads over 14 feet are prohibited in both directions.

Northumberland County:

The contractor, Trumbull Corporation, will continue working on the Route 147 southbound bridge over Chillisquaque Creek and the bridge over Ridge Road.

For more information on the CSVT project, please visit www.csvt.com.

Motorists can check conditions on more than 40,000 roadway miles by visiting www.511PA.com. 511PA, which is free and available 24 hours a day, provides traffic delay warnings, weather forecasts, traffic speed information and access to more than 860 traffic cameras.

511PA is also available through a smartphone application for iPhone and Android devices, by calling 5-1-1, or by following regional Twitter alerts accessible on the 511PA website.

MEDIA CONTACT: Dave Thompson, 570-368-4202, or dmthompson@pa.gov.

###